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Disclaimer 
 
The Quarterly Major Projects Status Briefing publication (the report) is prepared by SANBAG’s Program Management 
Consultant, Fluor Enterprises, Inc.; it is intended to be used to communicate project information between SANBAG 
staff and the SANBAG Board.  The information contained in the report may change considerably from publication to 
publication and should not be used in any manner other than the report’s intended use. 
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MAJOR PROJECTS – PROJECT STATUS BRIEFING 
(Phase Status as of March 2009) 

 
Page 
No. Project Name   Phase   Corridor 
 
 Project Location Maps 
  1 Mainline Projects 
  2 Segment Projects 
  3 Interchange Projects 
  4 Grade Separation Projects 

 
 Mainline Projects 
  5 I-10 HOV Extension   Environmental  I-10 Corridor 
  6 I-215 Bi-County Widening (Ultimate) Planning  I-215 Corridor 
  7 I-215 Bi-County HOV Gap Closure Environmental  I-215 Corridor 
  8 SR-210 Freeway Extension  Construction  SR-210 Corridor 

 
 Segment Projects 
  9 I-10 Widening – Redlands  Plant Establishment I-10 Corridor 
10 I-10 Westbound Widening  Design & ROW I-10 Corridor 
11 I-215 Widening – Central  Design & ROW I-215 Corridor 
12 I-215 Widening – Early  Construction  I-215 Corridor 
13 I-215 Widening – South  Construction  I-215 Corridor 

 
 Interchange Projects 
14 I-10 and Cherry Avenue  Final Design  I-10 Corridor 
15 I-10 and Citrus Avenue  Final Design  I-10 Corridor 
16 I-10 and Live Oak Canyon  Construction  I-10 Corridor 
17 I-10 and Riverside Avenue  Design & ROW I-10 Corridor 
18 I-10 and Tippecanoe   Environmental  I-10 Corridor 
19 I-15 and I-215 Expansion (Devore) Planning  I-15 & I-215 Corridors 
20 I-215 and Barton Road  Environmental  I-215 Corridor 
21 I-215 and Mt. Vernon/Washington Planning  I-215 Corridor 
22 I-215 and SR-210 Connector  Design & ROW I-215 & SR-210 Corridors 

 
 Grade Separation Projects 
23 Colton Crossing (UP and BNSF) Environmental  Heavy Rail Corridor 
24 Hunts Lane and UP   Design & ROW Local Streets 
25 Main Street and BNSF  On Hold  Local Streets 
26 Palm Avenue and BNSF  Planning  Local Streets 
27 Ramona Avenue and UP  Construction  Local Streets 
28 State/University and BNSF  Construction  Local Streets 
29 Valley Boulevard and BNSF  Environmental  Local Streets 
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PROJECT STATUS BRIEFING 
-DEFINITIONS- 

 
1  Complete for Beneficial Use =Satisfactory completion of the project's stated purpose to 

allow public use of facilities without restrictions 
2  Construction = Project phase after Construction NTP and before Project Complete-

Contract Close 
3  Design & ROW = Project phase after Project Report (PR) Approval and before 

Construction NTP 
4  Design (PS&E) = Development of the final Plans, Specifications and Estimates for use in 

bidding the construction 
5  "Early" = Work along a Mainline or Segment that is performed first to assist execution of a 

major project 
6  Environmental = Project phase after Project Study Report (PSR) Approval and before 

Project Report (PR) Approval. Includes development of Project Approval (PA) 
documentation and Environmental Documents (ED) 

7  Grade Separation = Work to change elevations of road and/or rail intersections to 
expedite traffic flow 

8  HOV = High Occupancy Vehicle (i.e. car pool) 
9  Interchange = Connectors between Interstates and/or major roads 

10  Interstate Highway = Federally monitored high speed roads 
11  Local Streets = State/City owned and maintained streets 
12  Mainline = Interstate freeway corridor project that is new and/or widened (added lanes - 

general purpose, HOV, auxiliary, etc.) 
13  Planning = Project phase after Start of Project and before Project Study Report (PSR) 

Approval 
14  Preliminary Engineering =The design effort required to sufficiently define the project's 

alternatives and support the development of the Environmental Documentation (ED). 
Completion of preliminary engineering will approximate 30% of the overall design effort of 
the project. 

15  Project Complete - Contract Close = Final completion of all construction activities and 
formal close-out of construction contracts 

16  Project Report (PR) = Report documenting the Preliminary Engineering (up to 30% of 
Design) to recommend the preferred alternative used for Project Approval (PA). All 
Environmental Documentation (ED) is contained in this report. 

17  Project Study Report (PSR) = Report documenting the early definition of a project used to 
determine viability of proceeding with Preliminary Engineering and Environmental 
approvals. 

18  ROW Certification = Identification, appraisal and purchase of required land parcels for the 
project. Also includes the right of possession of land through condemnation. ROW 
Certification is a prerequisite for Construction bidding. 

19  Segment = A specified portion of an Interstate freeway corridor project that is widened 
(added lanes - general purpose, HOV, auxiliary, etc.) 

20  Sound Walls = Self supported walls that are of sufficient height to reduce roadway noise 
to an acceptable level 

21  Start of Project = Board action to begin procurement of Planning phase activities 
22  Utility Relocation = Modification of any and all utilities (i.e. Electrical, Gas, Water, Sewer, 

Communications, etc.) to alleviate conflicts with project's construction or use. Utility 
Certification is a prerequisite for Construction bidding. 
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PROJECT STATUS BRIEFING 
 

-FUNDING PROGRAM DESCRIPTIONS- 
 
 
 

FEDERAL 
 

 CMAQ – Congestion Mitigation & air Quality Program 

 STP – Surface Transportation Program 

 TEA – Transportation Enhancement Activity 

 DEMO – Demonstration Project 

 PNRS – Project of National & Regional Significance 

 IMD – Interstate Maintenance Discretionary 

 SAFETEA – LU – Safe, Accountable, Flexible, Efficient Transportation Equity Act 
 
STATE 
 

 CMIA – Corridor Mobility Improvement Account 

 TCRP – Traffic Congestion Relief Program 

 RIP – Regional Improvement Program 

 STIP – State Transportation Improvement Program 

 ITIP – Interregional Transportation Improvement Program 

 LLP/IIP – Interregional Improvement Program 

 TCIF – Trade Corridor Improvement Fund 

 SHOPP – State Highway Operation and Protection Program 
 
LOCAL 
 

 DMPF – Developer Mitigation Program Funds 
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Active Phase: Environmental 

I-10 Corridor Type: Mainline 

I-10 High Occupancy Vehicle (HOV) Extension 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project is to add one HOV (i.e., “carpool”) lane in each 
direction on I-10 from Haven Avenue in Ontario to Ford Street 
in Redlands. Note: Haven Avenue is the eastern limit of the 
existing I-10 HOV lanes. 

 

Project Status and Continuing Activities: 

 The Project Approval and Environmental Document contract 
was awarded at the July 2007 SANBAG Board meeting. 

 Project development team (PDT) meetings are occurring 
monthly. 

 Briefings were made in May 2008 to the 3 county supervisors 
whose districts are covered by the project. 

 Several preliminary engineering design and environmental 
studies (i.e. drainage, noise, traffic, earthquake etc.) are 
continuing per plan for both a “full” and “reduced” standard 
alternative, and are on schedule. 

 
Project Notes of Interest: 

 The cost estimate is based on consultant’s preliminary cost 
estimate for the “full standard” alternative.  This estimate is 
significantly less than the previously reported $1.2 billion 
order of magnitude estimate from the SANBAG 2010 – 2040 
Strategic Plan.  Current cost estimate is approximately 
$750 million. 

 Funding for final design, right of way and construction still 
must be identified and secured.  Measure I 2010-2040 is the 
only currently identified fund source. 

 
Issues Being Worked: 

 None. 
 

 
Primary Project Contact: Marie Marston 
 (909) 884-8276 
 mmarston@sanbag.ca.gov 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project  2005 

Study Report  Approved Dec 2006 

PA/ED  Approved [ Sept 2010 ] 

Design Approved - ROW Certified [ 2014 ]  

Construction Notice to Proceed [ 2015 ] 

Complete for Beneficial Use [ 2018 ] 

Project Complete – Contract Close [ 2020 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report - Caltrans - 

Project Report  $10,500 

Final Design  $30,000 

ROW Certification $11,737 

Utility Relocation - Incl in ROW - 

Construction $710,329 

Total $762,566 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Measure I - For PA/ED $10,500 

Future Fed, State, Local $752,066 

  

  

Total $762,566 
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On-Hold Phase: Planning 

I-215 Corridor Type: Mainline 

I-215 Bi-County Widening (Ultimate) 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will widen the I-215 corridor between the 
60/91/215 interchange (located in Riverside County) and the 
Orange Show Road interchange (located in San Bernardino 
County).  The improvements will widen the existing freeway to 
meet approved traffic projections and are proposed to be 
phased with an “interim” and “ultimate” solution. 

 The “ultimate” solution anticipates the existing three general 
purpose lanes in each direction will be increased to four 
general purpose lanes and one car pool lane in each direction 
(“4/1”). 

 The “interim” solution would provide one HOV (“carpool”) lane 
in each direction and is known as the I-215 Bi-County HOV 
Gap Closure project. 

 

Project Status and Continuing Activities: 

 In the development of the strategic plan for the new Measure I 
2010-2040 program, it was recognized that some innovative 
means would need to be employed to deliver all the projects 
included in the Measure within the revenue projections. An 
innovative mean was to deliver an initial down scoped project 
(I-215 Bi County HOV Gap Closure) in the near term, followed 
with the ultimate I-215 Bi-County Widening.  This 
recommended delivery plan for these aforementioned projects 
was approved by the Board on February 4, 2009. 

 As of February 4, 2009, the I-215 Bi-County Widening 
(Ultimate) project is “On-Hold” and project development 
activities are moving forward on the I-215 Bi-County HOV Gap 
Closure project.  

 
Project Notes of Interest: 

 The budgetary cost estimate values reflect the “ultimate” build 
and are all estimated in “2006/07” dollars and do not account 
for future escalation of costs. 

 
Issues Being Worked: 

 None at this time. 
 

Primary Project Contact: Gilbert Betancourt 
 (909) 884-8276 
 gbetancourt@sanbag.ca.gov 

 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project May 2003 

Study Report  Approved TBD 

PA/ED Approved TBD 

Design Approved - ROW Certified TBD 

Construction Notice to Proceed TBD 

Complete for Beneficial Use TBD 

Project Complete – Contract Close TBD 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  -Incl in PA/ED- 

Project Report  $9,487 

Final Design  $36,270 

ROW Certification $688,670 

Utility Relocation -Incl in Constr- 

Construction $475,590 

Total $1,210,017 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Measure I $7,115 

RCTC $2,372 

Future State, Fed, Local $1,200,530 

  

Total $1,210,017 
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Active Phase:  Environmental 

I-215 Corridor Type:   Mainline 

I-215 Bi-County High Occupancy Vehicle (HOV) Gap Closure 
Map of Project: 

 

  

 
Project Scope Summary: 

 This project proposes to construct a High Occupancy Vehicle 
(HOV) lane in each direction on the I-215 Corridor between the 
SR-60/SR-91/I-215 and Orange Show Road Interchanges by 
reconstructing the inside and outside shoulders and restriping the 
lanes resulting in three general purpose lanes and one high 
occupancy vehicle lane (carpool lane) in each direction. 

 

Project Status and Continuing Activities: 

 On February 4, 2009, the SANBAG Board approved the project to 
be a priority for committing funds to it and approved a budget 
amendment to include it as a new task in FY 08/09. 

 On March 4, 2009, the SANBAG Board approved a Cooperative 
Agreement between SANBAG and RCTC establishing a Bi 
County partnership and thereby agreeing to proceed with project 
development activities and sharing financial responsibilities, as 
detailed in the Agreement, for the Project Approval and 
Environmental Document (PA&ED) phase of the project.  
SANBAG’s share of cost is estimated at $4.8 million and RCTC’s 
share of cost is estimated at $1.3 million. 

 Pursuant to the Cooperative Agreement between SANBAG and 
RCTC, SANBAG is the lead agency for the project and shall enter 
into a Cooperative Agreement with Caltrans.  It is anticipated a 
Cooperative Agreement between SANBAG and Caltrans will be 
presented to the Board at its regularly scheduled meeting in May 
2009.  Staff will recommend the approval of the agreement, which 
defines the roles and responsibilities of SANBAG and Caltrans for 
the PA&ED phase of the project. 

 The existing engineering and environmental contracts with LAN 
and LSA will be amended to include the I-215 Bi County HOV 
Gap Closure project in their respective contracts.  Staff intends to 
recommend the approval of the amendments at the regularly 
scheduled Board meeting in May 2009. 

 
Project Notes of Interest: 

 The Budget estimate accounts for future escalation of costs at a 
rate of 3% per year. The cost estimate in FY 08/09 is $150 million. 

 The project is considered an operational improvement project with 
a well defined purpose and need, and scope of work.  The project 
is moving forward with a combined PSR/PR and an accelerated 
schedule.  Changes to this status will impact the schedule. 

 
Issues Being Worked: 

 The PA&ED phase commenced in February 2009 and there are 
no issues.  PDT meetings are scheduled to reoccur every third 
Tuesday of every month at SANBAG’s Super Chief Conference 
Room from 1:00 – 2:00 pm  

 
 Primary Project Contact: Gilbert Betancourt 
  (909) 884-8276 
  gbetancourt@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project February 2009 

Study Report  Approved -incl. in PA/ED- 

PA/ED Approved [June 2010] 

Design Approved - ROW Certified [December 2011] 

Construction Notice to Proceed [January 2012] 

Complete for Beneficial Use [June 2014] 

Project Complete – Contract Close [June 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  -incl. in PA/ED- 

Project Report  $6,120 

Final Design $10,287 

ROW Certification $5,384 

Construction $145,673 

Total $167,464 

 
Funding Summary 

($ 000’s) 

Funding Source Amount 

Measure I $131,744 

RCTC  $35,720 

  

Total $167,464 
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Active Phase: Construction 

SR-210 Corridor Type: Mainline 

SR-210 Freeway Extension (Segments 9, 10, 11) 
Map of Project: 

 
 

  

 

Project Scope Summary: 

 NOTE: Segments 1 through Segment 8 are complete and are 
not included in this Project Data Sheet. 

 

 This project extends the existing SR-210 freeway from the Los 
Angeles-San Bernardino County line (Segment 1) to the I-215 
(Segment 11) with three general purpose lanes and one HOV 
(i.e. “car pool”) lane in each direction (see also the “I-215 and 
SR-210 Connector” project).  

 Major infrastructure improvements along this portion of the 
mainline include the following: 
 Four interchanges – Ayala Drive, Riverside Avenue, 

Pepper Avenue (future) and State Street. 
 Ten new bridge structures 
 Four existing bridge widenings 
 Extensive sound wall, retaining wall and slope paving work 
 Major storm drain improvements at State Street 
 Cactus Channel improvements from Sierra to Ayala 

 

Project Status and Continuing Activities: 

 The freeway was opened to traffic as of July 24, 2007 and in 
March 2008 Caltrans signed the 100% completion notice for 
all work except segment 11 early which includes remaining 
punch list items.  All project punch list activities were accepted 
by Caltrans on June 23, 2008. 

 The construction contracts for both the mainline and early 
projects were closed out in December 2008 and were within 
the approved budgets. 

 Restoration/Re-vegetation efforts for environmentally sensitive 
areas in Lytle Creek will be performed by Caltrans. 

 

Project Notes of Interest: 

 The Muscoy railroad bridge retrofit was previously removed 
from the SR-210 Mainline contract via an approved change 
order and the construction contract has since been approved 
at the September 2008 Board meeting. The contractor has 
since mobilized onsite and the seismic retrofit work is 
progressing. Completion is planned by Mid-June 2009, 
approximating 2 months earlier than the Baseline schedule. 
SR-210/I-215 high-speed connectors were delayed due to 
impacts associated with fault rupture.  See the “I-215 and SR-
210 connector” project for more information. 

 
Issues Being Worked: 

 None. 
  
  
   
 Primary Project Contact: Steve Yench 
  (909) 884-8276 x147 
  syench@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project 1980 

Study Report  Approved Caltrans 

PA/ED Approved 
PA/ED Re-evaluation (for 9,10,11) 

1996 
2004 

Design Approved – ROW Certified Apr 2004 

Construction Notice to Proceed Jan 2005 

Complete for Beneficial Use Jul 2007 

Project Complete – Contract Close [ Oct 2008 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report Caltrans 

Project Report  Caltrans 

Final Design  $24,139 

ROW Certification Caltrans 

Utility Relocation Caltrans 

Construction $205,893 

Totals $230,762 

 

 

 

 

Funding Summary ($ 000’s) 

Funding Source Amount 

Federal - STP $1,393 

             - CMAQ $19,034 

             - TEA $2,000 

State - RIP $77,392 

         - LLP/IIP $3,863 

Coop Agreements $9,492 

Measure I $117,588 

Total $230,762 
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Active Phase: Plant Establishment 

I-10 Corridor Type: Segment 

I-10 Widening – Redlands 
 

Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will widen I-10 by adding one general purpose 
lane in each direction between Orange Street and Ford Street. 
The current I-10 median will be used to add the lane. This 
project requires the following work: 
 At the eleven current bridge locations, additional deck and 

supports will be built in the median area between the 
existing eastbound and westbound bridge structures 

 The outside edge (shoulder) of all existing bridges will be 
retrofitted to provide new barrier rail and sound walls. 

 Multiple freeway signs will be replaced. 

 The project is completely within the City of Redlands. 
 

Project Status and Continuing Activities: 

 The east bound lanes were open to traffic in November 2007 
and the west bound lanes were open to traffic in 
December 2007. 

 All construction punch list activities were accepted by Caltrans 
on May 13, 2008. 

 Landscaping plant establishment is ongoing and is anticipated 
to be complete by April 2009. 

 After plant establishment is accepted by Caltrans and the 
drainage issues have been solved, SANBAG will start the 
process of closing out the project. 

 
Project Notes of Interest: 

 For this project, right-of-way and utility relocation were not 
required.  

 
Issues Being Worked: 

 There are some drainage issues. 
 

  
  
 Primary Project Contact: Herald Lantis 
  (760) 802-7730 (cell) 
  andrean@cm4sanbag.com 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project Jun 1998 

Study Report Approved Aug 1999 

PA/ED Approved Mar 2005 

Design Approved - ROW Certified May 2005 

Construction Notice to Proceed Oct 2005 

Complete for Beneficial Use Dec 2007 

Project Complete – Contract Close [ 2009 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report Caltrans 

Project Report  $562 

Final Design  $3,513 

ROW Certification $0 

Utility Relocation $0 

Construction $53,869 

Totals $57,944 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - CMAQ $3,602 

             - STP $28,770 

State - TCRP $10,000 

Measure I $15,572 

Total $57,944 
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Active Phase: Design & ROW 

I-10 Corridor Type: Segment 

I-10 Westbound Widening 
 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will add a general purpose lane to westbound I-10 
from Live Oak Canyon Road in Yucaipa to Ford Street in 
Redlands. 

 To add this lane and maintain proper traffic sight distances, 
an extensive “cut back” of the hillside north of the freeway 
between Yucaipa Boulevard and Wabash Avenue is required. 
A major retaining wall will stabilize the altered hillside. 

 The project does not affect any of the current bridge 
structures and no ramp or interchange improvements are 
included in the project scope. 

 

Project Status and Continuing Activities: 

 The Engineering Consultant Contract was approved at the 
September 2007 SANBAG Board meeting.   

 In December 2008, the Project Development Team selected a 
retaining wall type that will meet the posted speed limit of 65 
MPH.  The wall type decision will allow the right-of-way 
requirements map to be finalized and signed off and 
easements to be obtained. 

 The 95% design package was submitted to Caltrans for 
approval on December 19, 2008. 

 The draft geotechnical report shows that the soil nail wall was 
not suitable for the existing subsurface conditions. 

 A “99% Design package” is scheduled to be submitted to CT 
in Mid-April with full design details for the new type of 
retaining wall. 

 Discussions with the city of Yucaipa on drainage, R/W and 
wall aesthetics issues are continuing. 

 
Project Notes of Interest: 

 Right of way only includes the necessary temporary 
construction easements costs. No permanent land takes are 
required 

 No utility relocation is required for this project. 

 Construction costs are reflective of the construction timing 
(“2010/11” dollars). 

 
Issues Being Worked: 

 None  
  
 Primary Project Contact: Stephen Yench 
  (909) 884-8276 
  SYench@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 2004 

Study Report  Approved - Incl in PR - 

PA/ED  Approved July 2007 

Design Approved - ROW Certified [ Oct 2009 ] 

Construction Notice to Proceed [ 2009 ] 

Complete for Beneficial Use [ 2011 ] 

Project Complete – Contract Close [ 2011 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  - Incl in PR - 

Project Report  $964 

Final Design  $3,044 

ROW Certification $311 

Utility Relocation $0 

Construction $37,875 

Totals $42,194 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State - CMIA - construction $26,500 

Measure I $15,694 

  

  

  

Total $42,194 
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Active Phase: Design & ROW 

I-215 Corridor Type: Segment 
I-215 Widening – Central San Bernardino 

Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will improve traffic operations along I-215 
between (approximately) Rialto Avenue and (approximately) 
Massachusetts Avenue.  The following operational 
improvements will be performed: 
 Add one car pool lane in each direction. 
 Add one general use lane in each direction. 
 Reconfigure ramps at the 2

nd
 Street, 3

rd,
 5

th
 Street, Baseline 

Street and SR-259 interchanges. 
 Build/Replace 16 bridge structures. 
 Widen two existing bridge structures. 
 Provide additional through (auxiliary) lanes. 
 Add local (frontage) road from 2

nd
 Street to 3

rd
 Street in each 

direction. 

 See the "I-215 Widening – 'Early' (5
th
 Street Bridge)" Project for 

additional information. 
 

Project Status and Continuing Activities: 

 This project was previously being designed in two separate 
construction packages due to funding restrictions. Now, 
funding is available to combine the two separate packages 
into one package. The SANBAG Board approved the 
recommended change at the May 2007 meeting. 

 Received plans approval from Caltrans in December 2008. 

 Right of Way - 100 of 157 land parcels have been acquired. 
Efforts are continuing to obtain balance of land requirements 

 The agreements with Burlington Northern Santa Fe for the 
widened crossing and structures were approved by SANBAG 
Board in January 2009. 

 

Project Notes of Interest: 

 This project is adjacent to the “I-215 Widening – South San 
Bernardino” project and the construction schedules for each 
will overlap.  

 SANBAG is managing the design and construction. 

 Caltrans is administering the right of work for this project. 
 
Issues Being Worked: 

 Many land parcels are still required to be acquired. The 
construction start date is dependent upon timely possession 
of this right of way.   

 Project is utilizing ARRA funding to augment State funding not 
currently available. 

   
 Primary Project Contact: Dennis Saylor 
  (909) 884-8276 
  dsaylor@sanbag.ca.gov 

 
 
 
 
 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 1988 

Study Report  Approved Caltrans 

PA/ED Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved - ROW Certified [ May 2009 ] 

Construction Notice to Proceed [ Oct 2009 ] 

Complete for Beneficial Use [ 2013 ] 

Project Complete – Contract Close [ 2014 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  - Caltrans - 

Project Report  - Caltrans - 

Final Design  $27,336 

ROW Certification $101,595 

Utility Relocation $5,400 

Construction $289,482 

Totals $423,813 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - CMAQ $67,256 

             - STP $82,500 

             - DEMO $2,063 

             - PNRS (IVDA Co-op) $11,960 

State -  RIP $172,755 

         - TCRP $5,517 

         - CMIA $49,120 

Measure I $32,642 

Total $423,813 
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Active Phase: Construction 

I-215 Corridor Type: Segment 
 

I-215 Widening – “Early” (5th Street Bridge) 
 

Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project replaces the existing 5
th
 Street bridge with a wider 

and longer structure over the existing I-215 freeway and 
Burlington Northern Santa Fe (BNSF) railroad tracks. This 
project is being executed in preparation for the “I-215 Widening 
– Central San Bernardino” project, which adds lanes along I-
215.  

 Completion of this project will not immediately improve traffic 
capacity.  However, it will accommodate the future traffic from 
the proposed I-215 “on/off” ramps. 

 This project modifies the intersections with 5
th
 Street at “H” 

Street and “J” Street. 
 

Project Status and Continuing Activities:  

 As of December 2008, construction was completed. 

 The completed bridge was open to unrestricted traffic on 
November 7, 2008. 

 The contractor finalized the work requested by Caltrans. 

 In 2009 as builts will be completed and the project will be 
closed. 

 
Project Notes of Interest: 

 Measure I funding will be used for construction support and 
for any construction costs over the $25 million Traffic 
Congestion Relief Program funding limit.  

 
Issues Being Worked: 

 A Stop Notice was filed by Atkinson subconsultants. 
 

 Primary Project Contact: Andrea Nieto 
  (909) 884-8276 
  anieto@sanbag.ca.gov 

 
 
 
 
 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 1988 

Study Report  Approved Caltrans 

PA/ED  Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved - ROW Certified June 2006 

Construction Notice to Proceed Jan 2007 

Complete for Beneficial Use Nov 2008 

Project Complete – Contract Close [ 2009 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  - Caltrans - 

Project Report  - Caltrans - 

Final Design  - Caltrans - 

ROW Certification $40 

Utility Relocation - Caltrans - 

Construction $26,358 

Totals $26,398 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State - TCRP $19,483 

BNSF $1,246 

Measure I $5,669 

  

  

Total $26,398 
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Active Phase: Construction 

I-215 Corridor Type:  Segment 

I-215 Widening – South San Bernardino 
 

Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will improve traffic operations along I-215 
between (approximately) Rialto Avenue and (approximately) 
Orange Show Road. The following operational improvements 
will be performed: 
 Add one HOV (i.e. “car pool”) lane in each direction. 
 Add one general use lane in each direction. 
 Reconfigure ramps at the Inland Center Drive, Mill Street 

and Orange Show Road interchanges. 
 Build/Replace six bridge structures. 
 Widen two existing bridge structures. 
 Provide additional through (auxiliary) lane between 2

nd
 

Street and Mill Street. 
 Add local (frontage) road from Inland Center Drive to Mill 

Street in each direction. 
 

Project Status and Continuing Activities: 

 As of December 2008, construction is approximately 42% 
complete for the total project.        

 Construction notice to proceed given in December 2007. 

 Installation of drainage facilities and relocation of utilities are 
in progress. 

 Median widening work is complete and traffic was switched to 
use the median in August 2008. 

 Bridge and retaining walls construction is in progress. 

 Required modifications to local streets and intersections are 
continuing. 

 
Project Notes of Interest: 

 This project is adjacent to the I-215 Widening – Central San 
Bernardino project, and the construction schedules for each 
will overlap. 

 Caltrans is responsible for design, right of way acquisition and 
construction with reimbursement by SANBAG using 
authorized funding sources. 

 SANBAG will also pay for prorated utility relocations as 
determined by utility agreements. 
 

 
Issues Being Worked: 

 Currently approximately 20 properties are in condemnation, 
and the current right of way certification cost estimate may be 
impacted. 

 
  
 Primary Project Contact: Herald Lantis 
  (909) 875-6029 x213 

heraldl@cm4sanbag.ca.gov 
   

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 1988 

Study Report  Approved Caltrans 

PA/ED Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved - ROW Certified April 2007 

Construction Notice to Proceed  Dec 2007  

Complete for Beneficial Use [ Nov 2010 ] 

Project Complete – Contract Close [ 2011 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  - Caltrans - 

Project Report  - Caltrans - 

Final Design  $9,000 

ROW Certification $49,118 

Utility Relocation $15,400 

Construction $104,036 

Totals $177,554 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - CMAQ $23,176 

- STP $42,998 

- PNRS $19,171 

State - RIP $90,846 

Measure I $1,363 

Total $177,554 
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Active Phase: Final Design 

I-10 Corridor Type: Interchange 

I-10 and Cherry Avenue 
Map of Project: 
  

 
 
 

  

 
Project Scope Summary: 

 This project will make operational and safety improvements 
and greatly reduce traffic congestion at the I-10 interchange 
at Cherry Avenue.  Specifically it will: 
 Replace existing five-lane Cherry Avenue bridge over I-

10 with an eight-lane bridge and add one lane to each 
ramp. 

 Widen the existing Cherry Avenue bridge over the UP 
railroad from four lanes to eight lanes. 

 Provide extensive improvements at the Cherry-Slover 
intersection and improve the Cherry-Valley intersection. 

 
Project Status and Continuing Activities: 

 The project Environmental phase with preliminary 
engineering was performed by the County of San Bernardino 
and completed in February 2009. 

  SANBAG has initiated the final design consultant contract. 

 This project was combined with the interchange at Citrus 
Avenue and also auxiliary lanes along I-10.  At the August 
2008 Board meeting, SANBAG separated these 3 projects.  
The I-10 auxiliary lanes project will be completely performed 
by Caltrans and will no longer be reported by SANBAG. 

 
Project Notes of Interest: 

 The budgetary cost estimate for construction is estimated in 
2010 dollars. 

 County will lead the right of way appraisals and acquisition. 
 
Issues Being Worked: 

 Construction funding may require some debt-financing 
against Measure I 2010-2040 if no other Federal/State 
funding sources are identified prior to ROW Certification 
milestone.  

 
 
Primary Project Contact: 

 
Marie Marston 

 (909) 884-8276 
 mmarston@sanbag.ca.gov 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project  1998 

Study Report Approved 2001 

PA/ED Approved   [ Feb 2009 ] 

Design Approved - ROW Certified [ Apr 2011 ] 

Construction Notice to Proceed [ Aug 2011 ] 

Complete for Beneficial Use [ Dec 2013 ] 

Project Complete – Contract Close [ Jun 2014 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report City/Caltrans 

Project Report County 

Final Design $5,065 

ROW Certification $9,503 

Utility Relocation -Incl in ROW- 

Construction $61,546 

Total $76,114 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State – STIP $3,908 

State – TCIF $30,773 

County $17,278 

Measure I $14,489 

City $9,666 

Total $76,114 
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Active Phase: Final Design 

I-10 Corridor Type: Interchange 

I-10 and Citrus Avenue 
Map of Project: 
  

 
 
 
 
 

  

 
Project Scope Summary: 

 This project will make operational and safety improvements 
and greatly reduce traffic congestion at the I-10 interchange 
at Citrus Avenue.  Specifically it will: 
 Replace existing four-lane Citrus Avenue bridge over I-

10 with a seven-lane bridge and add one lane to each 
ramp. 

 Widen the existing Citrus Avenue bridge over the UP 
railroad from three lanes to six lanes. 

 
Project Status and Continuing Activities: 

 The Environmental phase with preliminary engineering 
performed by the City of Fontana was completed in 
December 2008. 

 SANBAG has initiated the final design consultant contract. 

 This project was combined with the interchange at Cherry 
Avenue and also auxiliary lanes along I-10.  At the August 
2008 Board meeting, SANBAG separated these 3 projects.  
The I-10 auxiliary lanes project will be completely performed 
by Caltrans and will no longer be reported by SANBAG. 

 
Project Notes of Interest: 

 The budgetary cost estimate for construction is estimated in 
2010 dollars. 

 City will lead the right of way appraisals and acquisition. 
 

Issues Being Worked: 

 Construction funding may require some debt-financing 
against Measure I 2010-2040 if no other Federal/State 
funding sources are identified prior to ROW Certification 
milestone. 

 
 
Primary Project Contact: 

 
Marie Marston 

 (909) 884-8276 
 mmarston@sanbag.ca.gov 

 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project  1998 

Study Report Approved 2001 

PA/ED Approved   Dec 2008 

Design Approved - ROW Certified [ Dec 2010 ] 

Construction Notice to Proceed [ Apr 2011 ] 

Complete for Beneficial Use [ Dec 2013 ] 

Project Complete – Contract Close [ Jun 2014 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report City 

Project Report City 

Final Design $3,935 

ROW Certification $3,938 

Utility Relocation -Incl in ROW- 

Construction $47,200 

Total $55,073 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State – STIP $3,238 

State – TCIF $23,601 

County $110 

Fontana $21,038 

Measure I $7,086 

Total $55,073 
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Active Phase: Construction 

I-10 Corridor Type: Interchange 

I-10 and Live Oak Canyon Road 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will widen and realign the I-10 and Live Oak 
Canyon Road interchange. Specifically, this project will 
provide the following operational improvements: 
 Reconstruct the road between Calimesa Boulevard and 

Outer Highway South. 
 Replace current two-lane bridge with a new five-lane 

bridge. 
 Eastbound and westbound ramps will be widened and 

realigned, and traffic signals will be installed. 

 This project is completely within the city boundary of Yucaipa. 
 

Project Status and Continuing Activities: 

 As of December 2008, construction is approximately 80% 
complete and on schedule.  The plan includes construction of 
a new bridge east of the existing bridge (east bridge), switch 
traffic, demolish the existing bridge then construct a new 
bridge at the location of the demolished bridge (west bridge). 

 Traffic was "switched" to the new bridge (east bridge) in July 
2008 as planned. 

 The original bridge was demolished in August 2008 and the 
construction of the new west bridge is ongoing.  The 
substructure for the west bridge was completed in October 
and the stems and soffit were poured early December 2008. 

 All existing ramp closures were successfully performed and 
all ramps have been constructed and aligned to the new 
bridges.  The eastbound off ramp modifications for final 
alignment were completed in December 2008. 

 
Project Notes of Interest: 

 During the design phase, work was halted because the Traffic 
Congestion Relief Program (TCRP) funding for all projects 
was suspended from 2002 to 2005.  

 The City of Yucaipa participated in the cost to finalize the 
design of the project, complete the right of way requirements, 
and construction of the interchange. 

 SANBAG and the City of Yucaipa are working closely to 
monitor all construction and construction management costs. 

 
 
Issues Being Worked: 

 None. 
 

  
 Primary Project Contact: Gary Shippy 
  (909) 875-6029 x221 
  GaryS@cm4sanbag.com 

 
 
 
 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project June 1995 

Study Report Approved -Incl in PR - 

PA/ED Approved Sept 1998 

Design Approved - ROW Certified May 2007  

Construction Notice to Proceed Sept 2007 

Complete for Beneficial Use [ Apr 2009 ] 

Project Complete – Contract Close [ 2009 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report - Incl in PR - 

Project Report $150 

Final Design $1,969 

ROW Certification $2,771 

Utility Relocation $490 

Construction $14,984 

Totals $20,364 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State - TCRP $9,679 

City of Yucaipa $10,385 

Measure I $300 

  

  

Total $20,364 
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Active Phase: Design & ROW  

I-10 Corridor Type: Interchange 

I-10 and Riverside Avenue 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will replace the existing five-lane Riverside Avenue 
bridge over I-10 with a nine-lane bridge and provide the 
following improvements: 

 Five northbound lanes (three through lanes, two left turn 
lanes) and four southbound lanes (two through lanes, two 
left turn lanes) 

 One additional lane will be added to all four “on/off” ramps. 

 Provide underneath clearance for ultimate I-10 High 
Occupancy Vehicle (HOV) requirements (see “I-10 HOV 
Extension” project). 

 Add lanes and provide safety improvements on Riverside 
Avenue between the interchange and Valley Boulevard. 

 

Project Status and Continuing Activities: 

 This project was initiated by the City of Rialto. SANBAG 
assumed the project management responsibilities by execution 
of a Cooperative Agreement with the City in December 2005. 

 Multiple cooperative agreements are being developed between 
the County of San Bernardino and the City of Colton to define 
responsibilities and activities during construction, including 
impacts of detour traffic. 

 Environmental approval was received in April 2008. 

 Right of way acquisition has begun and is on-going.   Right of 
way is expected by April 2009. 

 Design approval is expected in April 2009. 
 
Project Notes of Interest: 

 To effectively manage the construction contract, an escrow 
account has been established by the City prior to construction.  
The Escrow Agreement was approved in March 2009. 

 Construction is anticipated to begin in late August 2009. 
 
Issues Being Worked: 

 Establishment of the various Co-operative Agreements 
requires continued attention to maintain the planned schedule. 

 Right of way certification by April 2009 is critical to maintain 
schedule. 

 
Primary Project Contact: Marie Marston 
 (909) 884-8276 
 mmarston@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project  1995 

Study Report  Approved Mar 1997 

PA/ED Approved 
PA/ED (Reexamined) Approval 

May 1999 
April 2008 

Design Approved - ROW Certified [ Apr 2009 ] 

Construction Notice to Proceed [ Aug 2009 ] 

Complete for Beneficial Use [ Jun 2011 ] 

Project Complete – Contract Close [ 2011 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report - Rialto - 

Project Report - Rialto - 

Final Design $1,885 

ROW Certification $2,470 

Utility Relocation - Incl in ROW - 

Construction $29,645 

Totals $34,000 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - Demo $2,251 

             - IMD $3,343 

State - STIP $1,452 

State – TCIF $14,097 

Local (City RDA Bonds) $12,857 

  

Total $34,000 
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Active Phase: Environmental 

I-10 Corridor Type: Interchange 

I-10 and Tippecanoe Avenue 
 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will reconfigure the I-10 and Tippecanoe Avenue 
interchange to improve operational conditions, specifically: 
 Construct “S” curve off ramp from westbound I-10 to 

Tippecanoe.   
 Construct “C” curve on ramp from Tippecanoe to I-10 

westbound (at intersection of Tippecanoe/Harriman Place). 
 Widen Tippecanoe from Harriman Place to Redlands 

Boulevard with one lane in each direction. 
 Add an eastbound through (auxiliary) lane along eastbound 

I-10 from Waterman to Tippecanoe. 
 Widen Redlands Boulevard with turn lanes at intersection 

with Tippecanoe (west of Tippecanoe only). 
 

Project Status and Continuing Activities: 

 The Modified Access Report Design Fact Sheets and 
Geometric Approval Drawings were submitted to Caltrans for 
review and approval. 

 RMC is preparing the Draft Modified Access Report (MAR). 

 The supplemental traffic report was finalized and submitted to 
Caltrans for its review and approval. 

 Environmental technical studies have been submitted to 
Caltrans for review and comment.  Official approval is 
contingent upon approval of the Modified Access Report 
(MAR). 

 The Right of Way (ROW) Data Sheet is being updated. 

 It was decided that Caltrans will provide SANBAG with Right of 
Way services.  In the following months Caltrans and SANBAG 
will be working on the Co-Op Agreement for Right of Way. 

 Caltrans will revise the freeway agreement with the Cities of 
San Bernardino and Loma Linda. 

 
Project Notes of Interest: 

 Design changes have been implemented that significantly 
reduce community/cultural impacts.  

 
Issues Being Worked: 

 None. 
 

 Primary Project Contact: Andrea Nieto 
  (909) 884-8276 
  anieto@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project May 1997 

Study Report Approved Aug 2002 

PA/ED Approved [ Apr 2010 ] 

Design Approved - ROW Certified [ Feb 2012 ] 

Construction Notice to Proceed [ June 2012 ] 

Complete for Beneficial Use [ Dec 2013 ] 

Project Complete – Contract Close [ 2015 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  $438 

Project Report  $1,910 

Final Design  $3,663 

ROW Certification $30,000 

Utility Relocation $1,825 

Construction $25,300 

Totals $63,136 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - DEMO $25,300 

             - PNRS $18,500 

State - IIP $2,500 

Measure I, Cities $16,836 

Total $63,136 
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Active Phase: Planning 

I-15 and I-215 Corridors Type: Interchange  

I-15 and I-215 Interchange Improvements (Devore) 
 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will reconfigure the I-15/I-215 Interchange to 
provide four lanes in each direction on the I-15 corridor 
through the interchange. 

 The planning effort also will review the viability of adding truck 
lanes along I-15 to by pass the interchange. 

 

Project Status and Continuing Activities: 

 In April 2008, the CTC approved SANBAG's application for 
$118 million of TCIF funding. 

 The Preliminary Environmental Analysis Report was approved 
in January 2009. 

 Project Study Report approval occurred in March 2009. 

 Project Approval/Environmental Document activities are 
continuing. 

 The Devore project was presented at the Legislative briefing 
in March 2009. 

 

Project Notes of Interest: 

 Measure I funds from 2010-2040 are being advanced to start 
work on the preliminary engineering and environmental 
approval. 

 The budgetary cost estimate is based on the Project Study 
Report and reflects the costs at the time of construction. 

 Funding for this project needs to be identified and secured 
prior to beginning final design in 2011. 

 
Issues Being Worked: 

 None. 
 

  

  

 Primary Project Contact: Dennis Saylor 
(909) 884-8276 
DSaylor@sanbag.ca.gov 

   

   
  

  

  

  
   
   
   

 
 
 

  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 2007 

Study Report Approved Mar 2009 

PA/ED Approved [ Aug 2011 ] 

Design Approved - ROW Certified [ 2013 ] 

Construction Notice to Proceed [ 2013 ] 

Complete for Beneficial Use [ 2017 ] 

Project Complete – Contract Close [ 2018 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report Incl in PA/ED 

Project Report  $7,075 

Final Design  $16,773 

ROW Certification $36,560 

Utility Relocation $6,050 

Construction $302,095 

Total $368,553 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Measure I (2010-2040) $7,075 

State - TCIF $118,012 

Future Fed, State, Local $243,466 

  

Total $368,553 
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Active Phase: Environmental 

I-215 Corridor Type: Interchange 

I-215 and Barton Road 
Map of Project 

 
 

  

 
Project Scope Summary: 

 This project will replace the I-215 and Barton Road 
interchange to accommodate the future widening of the 
freeway. Refer to the “I-215 Bi-County Widening (Ultimate)” 
project for additional information. 

 This interchange reconstruction will involve the realignment of 
the on and off ramps, including major realignment of local 
streets and will greatly improve traffic operations by 
accommodating higher traffic volumes at the interchange. 

 

Project Status and Continuing Activities: 

 SANBAG and the Riverside County Transportation 
Commission entered into a Cooperative Agreement in May 
2003 to share the cost for consultant services through 
completion of the Project Report.   (75% SANBAG, 25% 
RCTC)  

 From early PA/ED efforts, two preferred alternatives were 
developed and analyzed.  The updated costs for right of way 
caused the project cost to be in excess of the PSR estimates.  
A decision was made to suspend project development team 
meetings and focus continued design activities toward 
investigating a less costly solution. 

 An alternative was developed that is cost effective and meets 
the purpose and need of the project.  The alternative was 
presented to the Grand Terrace City Council in January 2009 
for conceptual approval and is considered locally preferred; 
however, three alternatives are being carried through PA&ED 
and is anticipated the locally preferred alternative will be the 
approved and environmentally cleared alternative.  Project 
Approval and Environmental Clearance is anticipated to be 
completed by the end of 2010. 

 Project Development Team meetings are underway and 
project development activities are moving forward. 

 
Project Notes of Interest: 

 This interchange project is being accelerated ahead of the 
ultimate mainline I-215 corridor work to alleviate immediate 
traffic conditions; however, it will be completed after the 
completion of the I-215 Bi County HOV Gap Closure project. 

 The budget estimate accounts for future escalation of costs at 
a rate of 3% per year. The cost estimate in FY08/09 is $100 
million. 

 Funding for final design, right of way and construction must 
still be identified and secured. 

 
Issues Being Worked: 

 None at this time. 
 
Primary Project Contact: Gilbert Betancourt 
 (909) 884-8276 
 gbetancourt@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project June 2006 

Study Report  Approved April 2007 

PA/ED Approved [ December 2010 ] 

Design Approved - ROW Certified [ June 2012 ] 

Construction Notice to Proceed [ July 2012 ] 

Complete for Beneficial Use [ June 2015 ] 

Project Complete – Contract Close [ June 2015 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  -Incl in PA/ED- 

Project Report  $4,121 

Final Design  $6,930 

ROW Certification $21,855 

Utility Relocation -Incl in Constr- 

Construction $80,689 

Totals $113,595 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Future Fed, State, Local $109,474 

Measure I $3,091 

RCTC $1,030 

Total $113,595 
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Active Phase: Planning 

I-215 Corridor Type: Interchange 

I-215 and Mt. Vernon Avenue/Washington Street 
 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will replace the I-215 and Mt. Vernon/Washington 
Street interchange to accommodate the future widening of the 
mainline. Refer to the “I-215 Bi-County Widening (Ultimate)” 
project for additional information. 

 This interchange reconstruction will involve the realignment of 
the on and off ramps, including major realignment of local 
streets and will greatly improve traffic operations by 
accommodating higher traffic volumes on the new bridge and 
ramps. 

 

Project Status and Continuing Activities: 

 SANBAG and the Riverside County Transportation 
Commission entered into a Cooperative Agreement in May 
2003 to share the cost for the consultant services through 
completion of the Project Report. (75% SANBAG, 25% RCTC) 

 This project is in the project study report phase and the 
construction and right of way costs update resulted in the 
project costs to be in excess of current estimates.  A decision 
was made to suspend project development team meetings and 
focus continued design activities toward investigating a less 
costly solution. 

 Two alternatives were developed that are cost effective and 
meet the purpose and need of the project.  The two 
alternatives were presented to City of Colton staff and a 
consensus was reached that the two alternatives would be 
carried through the PA&ED project development process.  
Project Approval and Environmental Clearance is anticipated 
to be completed by the end of 2011. 

 Project Development Team meetings are underway and 
project development activities are moving forward. 

 
Project Notes of Interest: 

 This interchange project is being accelerated ahead of the 
ultimate mainline I-215 corridor work to alleviate immediate 
traffic conditions; however, it will be completed after the 
completion of the I-215 Bi County HOV Gap Closure and the 
reconstruction of the I-215 Barton Road interchange projects. 

 The budget estimate accounts for future escalation of costs at 
a rate of 3% per year. The cost estimate in FY 08/09 is $100 
million. 

 Funding for final design, right of way and construction, must 
still be identified and secured. 

 
Issues Being Worked: 

 None at this time. 
 
 
Primary Project Contact: Gilbert Betancourt 
 (909) 884-8276 
 gbetancourt@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 2007 

Study Report Approved [ Dec 2009 ] 

PA/ED Approved [ Dec 2011 ] 

Design Approved - ROW Certified [ June 2013 ] 

Construction Notice to Proceed [ July 2013 ] 

Complete for Beneficial Use [ June 2016 ] 

Project Complete – Contract Close [ June 2016 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report -Incl in PA/ED- 

Project Report $4,184 

Final Design $7,098 

ROW Certification $22,510 

Utility Relocation -Incl in Constr- 

Construction $83,110 

Totals $116,902 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Future  Fed., State, Local $112,718 

Measure I $3,138 

RCTC $1,046 

  

Total $116,902 
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Active Phase: Design & ROW    

I-215 and SR-210 Corridors Type: Interchange 

I-215 and SR-210 Connectors 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will provide two high speed connectors 1) from 
northbound I-215 to westbound SR-210 and 2) from 
eastbound SR-210 to southbound I-215. In addition, this 
project will provide the following operational improvements: 

 Addition of one carpool lane in each direction on I-215 
between the 210/215 Interchange and (approximately) 
Massachusetts Avenue (to connect with the planned 
improvements of the “I-215 Widening –  Central San 
Bernardino” project) 

 Addition of a general purpose lane (northbound I-215) and 
a through (auxiliary) lane (southbound I-215) between the 
210/215 Interchange and University Parkway 

 Replacement of three bridge structures over I-215 (27
th

 
Street, Highland Avenue, Massachusetts Avenue) 

 Ramp modifications at Highland Avenue and 27
th
 Street 

 Multiple local street modifications. 
 
Project Status and Continuing Activities: 

 This project started as two separate projects 1) 
Improvements related to Route 210, and 2) Improvements 
along I-215.  A recommendation to combine the two separate 
design efforts into one construction package was approved at 
the May 2007 SANBAG Board meeting. 

 The Environmental Reevaluation for the improvements 
related to both SR-210 and for the I-215 project was 
approved in July 2007 and the Environmental “memo to file” 
for the combined project was issued in November 2008. 

 In November 2008 the SANBAG Board approved transfer of 
lead agency responsibility to Caltrans for implementing AAA 
on this combined project. 

 The 100% final design package was submitted to Caltrans 
HQ on December 10, 2008. 

 Uncertainty of CMIA bond funding for this project has created 
an opportunity for advancement under the federal stimulus 
program. 

 
Project Notes of Interest: 

 The cost estimate for right of way and construction reflect the 
anticipated cost in the year of construction. 

 “CERT 3” right of way certifications were issued by Caltrans 
for the 2 projects on November 5

th
 & 24

th
 respectively. 

Issues Being Worked: 

 Caltrans Headquarters review/approval action is the critical 
path in order to meet the “RTL” date of April 1, 2009 and 
requires continued attention to maintain the CMIA schedule in 
order to qualify for the federal stimulus funds. 

 
Primary Project Contact: Steve Yench 
 (909) 884-8276 x147 
 syench@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project  1980 

Study Report Approved Not Applicable 

PA/ED Approved (Corridor) 
PA/ED SR-210 Approved (Project) 
Combined PR "Memo to File" 

Feb 1998 
July 2007 

[ Oct 2008 ] 

Design Approved - ROW Certified [ Nov 2008 ] 

Construction Notice to Proceed [ Aug 2009 ] 

Complete for Beneficial Use [ 2013 ] 

Project Complete – Contract Close [ 2014 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report Not Applicable 

Project Report Incl in Design 

Final Design $5,900 

ROW Certification $11,771 

Utility Relocation -Incl in ROW- 

Construction $138,967 

Total $156,638 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State - RIP $44,738 

         - CMIA $81,000 

         - STIP $25,000 

Measure I $5,900 

Total $156,638 
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Active Phase: Environmental 

Heavy Rail Corridor Type: Grade Separation 

Colton Crossing (UP and BNSF Railroads) 
 

Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will separate the Union Pacific (UP) railroad 
tracks and Burlington Northern Santa Fe (BNSF) railroad 
tracks to provide a grade separation, allowing 
uninterrupted flow of passenger and freight rail traffic.  

 No additional track capacity will be constructed 
(existing/future two UP tracks and two BNSF tracks).  
However, space will be provided to allow construction of a 
future track for each railroad. 

 This project is completely within the city boundaries of 
Colton. 

 

Project Status and Continuing Activities: 

 On January 29, 2009, a focus group meeting with Colton 
residents, business and community leaders was held at 
the Luque Center in Colton. 

 On February 12, 2009, SANBAG carried a briefing 
meeting with projects stakeholders that include local and 
regional agencies and representatives of local elected 
officials. 

 On February 18 & 19, 2009, two initial public meetings 
were held to inform the public and listen to concerns. 

 SANBAG has presented the status of the project at the 
City of Colton Subcommittee meetings with select officials 
and City staff.  It is estimated that SANBAG will continue 
presentations to this subcommittee as he project 
progresses. 

 HDR is finalizing the selection criteria of design 
alternatives.  Two alternatives have been dropped. 

 
Project Notes of Interest: 

 The PA/ED is funded by Interregional Transportation 
Improvement Program (ITIP) funds. 

 The Construction cost estimate is based on the October 
2006 Feasibility Study provided by the railroad and is in 
“2006/07” dollars, which do not account for future 
escalation of costs. 

 Funding for final design and construction must still be 
identified and secured.  Funding will be identified when the 
preferred alternative is selected. 

 
Issues Being Worked: 

 Which agency will provide the Federal Oversight is still in 
question. 

 A Co-Op agreement with Caltrans for PA/ED seems to be 
necessary. 

   
 Primary Project Contact: Garry Cohoe 
  (909) 884-8276 
  gcohoe@sanbag.ca.gov 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project Jan 1998 

Study Report  Approved 
Supplemental Approved 

Jan 1999 
Dec 2005 

PA/ED Approved [ 2010 ] 

Design Approved - ROW Certified [ 2011 ] 

Construction Notice to Proceed [ 2012 ] 

Complete for Beneficial Use [ 2014 ] 

Project Complete – Contract Close [ 2015 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report - Caltrans - 

Project Report  $3,689 

Final Design  $4,000 

ROW Certification - Caltrans - 

Utility Relocation -Incl in Constr.- 

Construction (2006 dollars) $150,000 

Total $157,689 

 
Funding Summary 

($ 000’s) 

Funding Source Amount 

State – ITIP $3,689 

Future, Fed, State & Local $154,000 

  

Total $157,689 
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Active Phase: Design & ROW 

Local Streets Type: Grade Separation 

Hunts Lane and Union Pacific Railroad 
 
Map of Project: 

 
 
 
 

  

 
Project Scope Summary: 

 This project will bridge Hunts Lane over the existing Union 
Pacific railroad tracks providing uninterrupted flow for traffic 
and rail. In addition, some adjacent local streets will also be 
reconfigured to improve traffic operations and safety. 

 

Project Status and Continuing Activities: 

 A maintenance agreement between the City of Colton 
and the City of San Bernardino is being revised.  The 
maintenance agreement will be incorporated into a 
cooperative agreement with the railroad.  A final 
review/approval of the Agreements will be made by 
the Public Utility Commission prior to construction. 

 The APE is being revised to reflect the new changes. 

 The consultant is updating the PS&E to reflect the 
new changes.  However, before any major changes 
are done we need to receive the approval to the APE. 

 Right of Way appraisals are projected to start in June 
2009. 

 
Project Notes of Interest: 

 This project was initially funded with Traffic Congestion Relief 
Program (TCRP) funds and NEPA clearance was not 
required. In June 2003, the project was placed “on hold” due 
to issues with TCRP funding. In late 2005, Federal funds were 
obligated to the project and work resumed with development 
of the NEPA Environmental Documentation.  

 For this project, Hunts Lane will be fully closed to traffic during 
construction of the bridge structure (anticipated duration is 10 
months). 

 The cost estimate values for design, right of way and 
construction were generated to support federal funding 
requests and are based on “2005/06” dollars and do not 
account for future escalation of costs. 

 
Issues Being Worked: 

 Right of way issues impacted the schedule.  Acquisition of 
three residential properties is being studied to solve some of 
these issues. 

 The design consultant contract will be amended to cover the 
changes created by the right of way issues. 

  
  
 Primary Project Contact: Andrea Nieto 
  (909) 884-8276 
  anieto@sanbag.ca.gov 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project October 2001 

Study Report  Approved Incl in PR 

PA/ED Approved August 2007 

Design Approved - ROW Certified [ Jan 2010 ] 

Construction Notice to Proceed [ Mar 2010 ] 

Complete for Beneficial Use  [Nov 2011 ] 

Project Complete – Contract Close [ 2013 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  Incl in PR 

Project Report  $850 

Final Design  $1,000 

ROW Certification $7,700 

Utility Relocation - Incl in ROW - 

Construction $19,050 

Total $28,600 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

Federal - SAFETEA-LU $5,000 

              - PNRS $13,750 

State     - TCRP $9,350 

UPRR  $500 

Total $28,600 
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On-Hold Phase: Planning  

Local Streets Type: Grade Separation 
 

Main Street and BNSF Railroad 
Map of Project: 

 

  

 
Project Scope Summary: 

 This project will grade separate Main Street from the 
Burlington Northern Santa Fe (BNSF) railroad tracks allowing 
uninterrupted flow of traffic and rail.  In addition, some 
adjacent local streets may require reconfiguration to improve 
traffic operations and safety. 

 This project is located along the boundary between Grand 
Terrace and the County of Riverside. 

 

Project Status and Continuing Activities: 

 The SANBAG procurement procedures have been followed 
to shortlist and interview qualified consultants for this project.   

 The recommended consultant contract award for this project 
must still be presented to the Board along with a Design 
Cooperative Agreement between SANBAG, the City of Grand 
Terrace and the County of Riverside.   

 
Project Notes of Interest: 

 For this project, it is anticipated that the Lead Agency for 
environmental clearance will be either the City of Grand 
Terrace or the County of Riverside, the Lead Agency for 
funding will be SANBAG, and SANBAG will be responsible 
for Project Management services and these services will be 
jointly reimbursed by the City of Grand Terrace and the 
County of Riverside. 

 The city of Grand Terrace will reimburse SANBAG for their 
fair share of cost using Developer Mitigation Program funds 
(DMPF).  The county of Riverside will reimburse SANBAG 
using their local funds. 

 
Issues Being Worked: 

 This project is currently “on-hold” pending the results of the 
Pigeon Pass study.  Riverside County is currently conducting 
the Pigeon Pass study to determine the preferred alignment 
connectivity between developments in San Bernardino 
County (west of I-215) and Riverside County (east of I-215).   

 

 Primary Project Contact: Gilbert Betancourt 
  (909) 884-8276 x165 
  gbetancourt@sanbag.ca.gov 

 
 
 
 
 
 

 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project Jan 2008 

Study Report  Approved N/A 

PA/ED Approved [Feb 2010] 

Design Approved - ROW Certified [Aug 2012] 

Construction Notice to Proceed [Dec 2012] 

Complete for Beneficial Use [July 2014] 

Project Complete – Contract Close [Sept 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  N/A 

Project Report  $900 

Final Design $2,400 

ROW Certification $2,600 

Construction $26,900 

Total $32,800 

 
Funding Summary 

($ 000’s) 

Funding Source Amount 

Measure I $26,300 

City of Grand Terrace & County of 
Riverside 

$6,500 

  

Total $32,800 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  N/A 

Project Report  $900 

Final Design $2,400 

ROW Certification $2,600 

Construction $26,900 

Total $32,800 
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Active Phase:  Planning 

Local Streets Type:   Grade Separation 

Palm Avenue and BNSF Railroad 
Map of Project: 

 

  

 
Project Scope Summary: 

 This project will grade separate Palm Avenue from the 
Burlington Northern Santa Fe (BNSF) railroad tracks allowing 
uninterrupted flow of traffic and rail.  In addition, some adjacent 
local streets may require reconfiguration to improve traffic 
operations and safety. 

 This project is located along the boundary between the City of 
San Bernardino and the County of San Bernardino. 

 

Project Status and Continuing Activities: 

 SANBAG and the City of San Bernardino entered into a 
cooperative agreement to define project development and 
funding responsibilities for the project.  The Board approved this 
cooperative agreement at its October 2008 meeting. 

 At its October 2008 meeting, the Board approved a contract with 
CH2M Hill to provide engineering services for the project. 

 A Notice to Proceed was issued to CH2M Hill on November 17, 
2008 to proceed with engineering services and to develop 
alternatives for the project. 

 On December 3, 2008, the City of San Bernardino conceptually 
approved Alternative 1, known as the North-off Alignment 
Overpass, and the PDT is proceeding with project development 
activities with the understanding Alternative 1 is the locally 
preferred alternative.  The Project Report is being drafted and 
will document the various alternatives considered early in the 
PA&ED phase of the project. 

 The PDT is continuing with project development efforts. The 
PA&ED phase may be completed earlier than January 2010.  

 
Project Notes of Interest: 

 For this project, the Lead Agency for environmental clearance 
will be the City of San Bernardino, the Lead Agency for funding 
will be SANBAG, and SANBAG will provide PM services.   

 The city of San Bernardino will reimburse SANBAG for their fair 
share of costs using Developer Mitigation Program Funds. 

 
Issues Being Worked: 

 Under CEQA, the project is statutorily exempt; however, there is 
potential for federal resource agencies to take action (Issue 
Permits) on the project, as the project is adjacent to endangered 
species habitat, jurisdictional waters of the U.S. and cultural 
resources.  Efforts are underway to determine if permits will be 
required from these federal resource agencies.  If a permit is 
required, NEPA compliance is required and a EA/FONSI may be 
required for the project.  IF NEPA compliance is a requirement, 
then SANBAG may pursue Federal earmarks to fund the PS&E 
phase of the project.  This may impact the project schedule. 

 

 Primary Project Contact: Gilbert Betancourt 

  (909) 884-8276 x165 

  gbetancourt@sanbag.ca.gov 

 
  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project Jan 2008 

Study Report  Approved N/A 

PA/ED Approved [Jan 2010] 

Design Approved - ROW Certified [July 2012] 

Construction Notice to Proceed [Nov 2012] 

Complete for Beneficial Use [June 2014] 

Project Complete – Contract Close [Aug 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  N/A 

Project Report  $1,000 

Final Design $2,600 

ROW Certification $2,600 

Construction $29,800 

Total $36,000 

 
Funding Summary 

($ 000’s) 

Funding Source Amount 

Measure I $20,700 

City /County of San Bernardino $5,900 

TCIF $9,400 

Total $36,000 
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Active Phase: Construction 

Local Streets Type: Grade Separation 
 

Ramona Avenue and Union Pacific Railroad 
 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will bridge Ramona Avenue over the existing 
Union Pacific railroad tracks allowing uninterrupted flow for 
traffic and rail. In addition, some adjacent local streets will be 
reconfigured for accessibility and to improve traffic operations 
and safety. 

 This project is completely within the city boundaries of 
Montclair. 

 

Project Status and Continuing Activities: 

 Right of Way was certified June 2007.  

 The construction bid package was advertised on May 12, 
2008. 

 On June 19, 2008, eleven (11) bids were received.  The 
apparent low bid is $8,680,008 and below the engineer's 
estimate.  Construction contract award was approved at the 
July 2008 SANBAG Board meeting. 

 Notice to Proceed (NTP) was issued to the construction 
contractor on August 11, 2008. 

 The Co-op between SANBAG and the city of Montclair was 
amended and approved to reflect updated cost and funding 
sources in October 2008. 

 As of December 2008, construction is approximately 20% 
complete and on schedule.  The plan includes construction of 
new streets, utility relocations, demolishing of existing 
Ramona Avenue and construction of the new bridge. 

 Utility relocations are underway and completion of new streets 
to detour traffic away from the bridge construction area will be 
complete in the first quarter of 2009.  Closure of Ramona 
Avenue and bridge and wall construction will commence upon 
the opening of the new streets. 

 
Project Notes of Interest: 

 The City of Montclair is the lead agency for design, right of 
way activities and funding. 

 SANBAG is the lead agency for advertisement, award and 
administration for all construction and construction 
management activities.  

 SANBAG will be reimbursed for all construction and 
construction management costs as they accrue. 

 
Issues Being Worked: 

 None. 
 
 
Primary Project Contact: Gary Shippy 
 (909) 875-6029 ext. 221 

garys@cm4sanbag.com 
  

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project - not required - 

Study Report  Approved - not required - 

PA/ED Approved - not required - 

Design Approved - ROW Certified Jun 2007 

Construction Notice to Proceed  Aug 2008  

Complete for Beneficial Use [ Feb 2010 ] 

Project Complete – Contract Close [ May 2010 ] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  - Montclair - 

Project Report  - Montclair - 

Final Design  - Montclair - 

ROW Certification - Montclair - 

Utility Relocation - Montclair - 

Construction $11,764 

Total $11,764 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

City of Montclair $11,764 

  

  

  

Total $11,764 
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Active Phase: Construction 

Local Streets Type: Grade Separation 

State Street/University Parkway and BNSF Railroad 
Map of Project: 

 
 

  

 
Project Scope Summary: 

 This project will bridge State Street/University Parkway over 
both the existing Burlington Northern Santa Fe (BNSF) 
railroad tracks and Cajon Boulevard allowing uninterrupted 
flow for traffic and rail.  In addition, some adjacent local 
streets will be reconfigured to improve traffic operations and 
safety. 

 

Project Status and Continuing Activities: 

 The Construction Contractor was given Notice to Proceed 
(NTP) on May 21, 2007. 

 As of March 2009, construction is 100% complete and ahead 
of the original schedule, only punch list items remain to be 
fully cleared.   

 Traffic was switched onto the newly constructed bridge during 
the Labor Day weekend (September 2008) 

 Reimbursements are being obtained per our approved Co-
Operative Agreements from the ff:   
 Hillwood LLC, for the traffic signal at the intersection of 

Interchange/University.  
 Lowes HIW, for the raised median on University Parkway. 

 The 90-day plant Establishment period started on 25 February 
2009. 

 
Project Notes of Interest: 

 Additional local street reconfiguration improvements were 
incorporated into the project plans as part of the terms of the 
final right-of-way agreements negotiated by the County with 
the property owner for the El-Co business. 

 
Issues Being Worked: 

 None 
  
  
  
 Primary Project Contact: Steve Yench 
  (909) 884-8276 x147 
  syench@sanbag.ca.gov 

 
 
 
 
 
 
 

 

 

 

 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project July 2001 

Study Report  Approved -Incl in PR- 

PA/ED Approved Oct 2002 

Design Approved - ROW Certified Feb 2007 

Construction Notice to Proceed  May 2007  

Complete for Beneficial Use  Aug 2008  

Project Complete – Contract Close [ June 2009 ] 

 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount 

Study Report  -Incl in PR- 

Project Report  $236 

Final Design $1,464 

ROW Certification $4,100 

Utility Relocation $380 

Construction $21,843 

Total $28,124 

 

 

 

 

Funding Summary 
($ 000’s) 

Funding Source Amount 

State - TCRP $21,099 

CPUC $5,000 

BNSF $1,884 

Measure I $141 

Total $28,124 
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On-Hold Phase:  Environmental 

Local Streets Type:   Grade Separation 

Valley Boulevard and BNSF Railroad 
Map of Project: 

 

  
 

Project Scope Summary: 

 This project will grade separate Valley Boulevard from the 
Burlington Northern Santa Fe (BNSF) railroad tracks allowing 
uninterrupted flow of traffic and rail.  In addition, some 
adjacent local streets may require reconfiguration to improve 
traffic operations and safety. 

 This project is completely within the city boundaries of 
Colton. 

 

Project Status and Continuing Activities: 

 A Design Cooperative Agreement between SANBAG and the 
City of Colton defining the roles and responsibilities for each 
agency, including financial obligations, for the project was 
approved at the June 2008 SANBAG Board meeting. 

 The consultant contract for PA&ED engineering services for 
the project was approved at the June 2008 SANBAG Board 
meeting.   

 An NTP was issued to the consultant on June 17, 2008. 

 On September 11, 2008, a “Stop Work” notice was issued to 
the consultant, as result of the Colton Crossing project and its 
potential impact to the Valley Grade Separation project.  In 
addition, the TCIF funds originally programmed for the project 
were moved to the City of Ontario’s Milliken Grade 
Separation project.  At this time, $7.7 million will need to be 
backfilled with another funding source (To Be Determined) in 
order to reduce the Measure I need for the project. 

 
Project Notes of Interest: 

 For this project, the Lead Agency for environmental 
clearance will be City of Colton, the Lead Agency for funding 
will be SANBAG, and SANBAG will provide Project 
Management services.  

 The City of Colton will reimburse SANBAG for their fair share 
of costs using Developer Mitigation Program Funds. 

 
Issues Being Worked: 

 It is recognized that continued project development of the 
Valley Grade Separation project is closely linked to the 
project development activities for the Colton Crossing.  An 
analysis is underway to determine if there are any impacts to 
the Valley Grade Separation project from the Colton Crossing 
project.  As a result, project development is pending until it is 
determined the Colton Crossing project does not impact the 
Valley Grade Separation project. 

 
 Primary Project Contact: Gilbert Betancourt 
  (909) 884-8276 x165 
  gbetancourt@sanbag.ca.gov 

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 

Start of Project Jan 2008 

Study Report  Approved N/A 

PA/ED Approved [Dec 2009] 

Design Approved - ROW Certified [June 2012] 

Construction Notice to Proceed [Oct 2012] 

Complete for Beneficial Use [May 2014] 

Project Complete – Contract Close [July 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 

Cost Item Amount 

Study Report  N/A 

Project Report  $800 

Final Design $2,000 

ROW Certification $2,500 

Construction $24,200 

Total $29,500 

 
Funding Summary 

($ 000’s) 

Funding Source Amount 

Measure I $23,100 

City of Colton  $6,400 

TCIF $0 

Total $29,500 

 

 


